

Experiences from coordinating a recent Horizon 2020 consortium project



Piled Higher and Deeper Publishing L.L.C.

WWW.PHDCOMICS.COM

Gabriele Messori

Inst. f. Geovetenskaper, Uppsala universitet



UPPSALA
UNIVERSITET

H2020-MSCA-ITN-2020:

- 9 Beneficiaries, 10 Partner Organisations.
- Budget ~4m EUR.
- 14 Ph. D. students.
- Coordinated by GEO at UU.

PREPARING THE CONSORTIUM

- Network vs. functionality
 - Laying out clear terms
-

PREPARING THE CONSORTIUM

- Network vs. functionality
 - Laying out clear terms
-

WORKING TOWARDS SUBMISSION

- Relate to evaluation criteria
 - Plan plan plan
-

PREPARING THE CONSORTIUM

- Network vs. functionality
 - Laying out clear terms
-

WORKING TOWARDS SUBMISSION

- Relate to evaluation criteria
 - Plan plan plan
-

MANAGING THE CONSORTIUM


- Management and Reporting
 - Doing the science
-

PREPARING THE CONSORTIUM

First impulse was to pick from my existing network, before having a clear project outline.

After an initial outline formed, spent ~6 months making new contacts by leveraging my network.

In hindsight: NOT a good strategy.




PREPARING THE CONSORTIUM

Some colleagues joined without having a clear picture of expectations.

In hindsight: be clear on who you expect will do what and when.

PREPARING THE CONSORTIUM



1st submission was not funded.

2nd submission: clear picture of what everyone was contributing with.

PREPARING THE CONSORTIUM

”Internal” preparations: agree with department on funding of 4th year of Ph. D., administrative support, overheads etc.



UPPSALA
UNIVERSITET

WORKING TOWARDS SUBMISSION




WORKING TOWARDS SUBMISSION

First discussion
with potential
partners in
Autumn 2017


Deadline for 2020
call in Jan




WORKING TOWARDS SUBMISSION



WORKING TOWARDS SUBMISSION



WORKING TOWARDS SUBMISSION



WORKING TOWARDS SUBMISSION

In parallel:

- Email exchanges and in-person meetings with RSO.
- Feedback and individual discussions both in group and individually with each and every consortium member (20 of them including UU...).
- Read through the somewhat dry PDFs with evaluation criteria, guidelines etc., from both the RSO and the REA.

WORKING TOWARDS SUBMISSION

Gathering feedback and contributions from everyone took a **loooong** time, spread over a few months.

Reviewing the project for the second submission took ~75% as long as getting together the first draft.

WORKING TOWARDS SUBMISSION


1st submission was not funded, despite starting early and dedicating a lot of time to it.

WORKING TOWARDS SUBMISSION

1st submission was not funded, despite starting early and dedicating a lot of time to it.

In hindsight:

- A lot of small inconsistencies in the project (could tell it was a first submission).
- Mediocre alignment to EC policies and objectives.
- Limited contact between participants.
- Late contact with RSO.



WORKING TOWARDS SUBMISSION

Main criticism: connection between different methods and approaches/Ph. D. projects "not seamless".

Getting 14 Ph. D. projects and a multidisciplinary toolbox to "click" together is not easy...



WORKING TOWARDS SUBMISSION

Main criticism: connection between different methods and approaches/Ph. D. projects "not seamless".

Getting 14 Ph. D. projects and a multidisciplinary toolbox to "click" together is not easy...

Second time round, we had a first complete draft of all projects which made the iteration process easier.

MANAGING THE CONSORTIUM

Some lessons learnt:

- Your sanity depends on having **administrative support.**

MANAGING THE CONSORTIUM

Some lessons learnt:

- Your sanity depends on having **administrative support.**
- Someone needs to do the boring reading.

MANAGING THE CONSORTIUM

Some lessons learnt:

- Your sanity depends on having **administrative support.**
- Someone needs to do the boring reading.
- Establish good communication from day 1.

MANAGING THE CONSORTIUM

Some lessons learnt:

- Your sanity depends on having **administrative support.**
- Someone needs to do the boring reading.
- Establish good communication from day 1.
- The PO is your friend. Speak to him/her!

MANAGING THE CONSORTIUM

Some lessons learnt:

- Don't forget the **science**.

From my perspective: Very time consuming but a potentially huge reward if successful. Extremely valuable for expanding your network.

If you apply, plan to dedicate **plenty** of time to the process, which is a lot more complex than "just" writing a research proposal.

If you apply, be sure you actually want to do what you write.

Lycka till!

